
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:45 PM

Run date

Time

Reviewer: Liu, Tai-Lin 19-Feb-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 003 Date: 18-Feb-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 163

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work for the 2nd day on house keeping .
Prepare the edge of E - 2 for the lower back bar welding , prepare for the seismic splices , & complete the
South platform between E2 - E3 for U ribs connection . Crews started on house keeping at 7:10 AM. They
were done at 8:30 AM.

After that , crews had to pull out of E - 2 box girder the excess materials to build the new platform
between E3 - E4 . Crews had to pull out of the site the main stair case from the East side of E - 2 & store
it on the top deck . They had to sort the temporary bolts & washer & prepare them to be handy for the
seismic connection installations when E -3 is set in place . Crews were done at 12:00 PM.

In the afternoon , crews had to work on the edge of E - 2 box . Crews had to grind , & clean the
edge of the bottom plates in order for the welders to place & tack weld the lower back bars . Crews started
at 12:45 PM.

In addition tot hat , crews had to help the other crews with E - 3 adjustment & alignment . Erect the
main stair case on E - 3 . Crews were done at 5:20 PM. They had to wrap up their tools & equipment .
Crews were done at 5:30 PM.

Jordan & Mitch had to work on the top of the deck . Crews had to prepare for the top back bar weld
, they had to grind & clean the edge of the plates on E - 1 & E - 2 & the back bar , cover the area with
aluminum insulator to keep the area of getting rusty again . Crews started at 10:00 AM.

In addition to that , crews had to set in place the top back bar . They had to drive wedges between
the back bar & the U ribs to have full contact between the back bar & the top plates . Crews were done at
3:00 PM. ABF labors had to cover the entire length of the deck with tarp & place weights to keep the cover
in place

After that , crews had to prepare their equipment & tools for welding the back bar . They had to run
thru the deck opening their power lines , welding equipment & materials . Crews were done at 5:00 PM.
They left at 5:30 PM.

Rory & Jeremy had to work on E - 1 , E - 2 bottom plates . Crews had to weld for the temporary
equipment brackets 30 pieces of accessories . 15 pieces on each side . Crews started at 11:00 AM. They
had to clean the surface of the bottom plate , & weld the plates , crews were done at 4:00 PM.

After that , crews had to place 15 brackets & 30 wedges . Crews were done at 5:20 PM. They left
at 5:30 PM.

Jason & I had to do bolts & pins counts on the U ribs stiffeners . We were done at 5:00 PM.

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 003 Date: 18-Feb-2010 Thursday

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM MITCHELL SITTINGERIronworker 8.00 2.00 0.00 10.00

JNM JORDAN HAZELAARIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

JNM WALTER HERNANDEZIronworker 8.00 2.00 0.00 10.00

FOR DARRYL WEBBIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM JOSE AMAYA-MESAIronworker 8.00 2.00 0.00 10.00
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